Court Facilities Construction Projects Detail

Authorized Court Court 8% Use CFSC Project Reported Project Bonds Sold Construction Completion Construction Architect
County Final Cost Gross S.F. Ratio Allowance Approval Overrun CPBOC Bid Term Date Date Type Financial Agent Description/Status
2000 Session - Authorized
Bullitt 14,336,600 48,000 100% 1,146,900 08/10/01 03/24/06 Yes Sept 02 Sept 02 July 06 Const Mgr Construction of Judicial Center
15% 20 yrs Codell KACO Construction underway
2005 Session - Authorized
Adair 10,468,000 32,600 100% 937,000 Dec 07 CM DLZ Construction of Judicial Center
Branscum RSA AJE Selection
Taylor 14,806,000 48,600 100% 1,325,000 06/02/06 Mar 08 CM CMW Construction of Judicial Center
Codell First Securities AJE Selection
Laurel 23,709,000 86,100 100% 2,122,000 Mar 08 CM CMW Construction of Judicial Center
Codell RSA AJE Selection
Shelby 18,441,000 58,000 100% 1,651,000 Mar 08 GC Louis & Henry Construction of Judicial Center
RSA AJE Selection
Pulaski 22,421,000 77,800 100% 2,007,000 June 08 GC Bennett Rosser Construction of Judicial Center
RSA AJE Selection
Green 9,819,000 31,400 100% 879,000 Dec 07 CM BCI Construction of Judicial Center
Codell RSA AJE Selection
Robertson 2,229,000 7,400 100% 199,000 03/24/06 July 07 GC Lyle Addition and Renovation of Courthouse
RSA AJE Selection
Pool Project Site selection complete
Gallatin 2,229,000 7,500 100% 199,000 03/24/06 July 07 GC Louis & Henry Addition and Renovation of Courthouse
KACO AJE Selection
Pool Project Site selection complete
Pendleton 2,228,000 7,500 100% 199,000 July 07 CMW Addition and Renovation of Courthouse
2006 Session 8,010,100 23,122 100% 716,900 Mar 08 RSA AJE Selection
Washington 11,381,000 34,500 100% 1,019,000 03/24/06 Dec 07 CM BCI Construction of Judicial Center
Codell RSA AJE Selection - Site selection complete
Livingston 7,583,000 21,900 100% 679,000 Dec 07 GC JRA Addition and Renovation of Courthouse
Hilliard AJE Selection
Grant 14,523,000 45,400 100% 1,300,000 Dec 07 CM JRA Construction of Judicial Center
Codell RSA AJE Selection
Jackson 11,034,000 34,500 100% 987,000 Dec 07 JRA Construction of Judicial Center
RSA AJE Selection
Grayson 11,507,000 35,000 100% 1,030,000 Mar 08 JRA Construction of Judicial Center
Hilliard AJE Selection
Logan 14,861,000 45,400 100% 1,330,000 Mar 08 SCB Construction of Judicial Center
RSA AJE Selection
Hart 11,315,000 34,500 100% 1,013,000 06/02/06 Dec 07 CM BCI Construction of Judicial Center
Alliance RSA AJE Selection
Trigg 10,224,000 32,000 100% 914,000 06/02/06 Dec 07 CM CMW Construction of Judicial Center
Codell Hilliard AJE Selection - Site selection complete
Boyd 19,148,000 60,800 100% 1,714,000 06/02/06 Mar 08 CM Louis & Henry Construction of Judicial Center
Codell RSA AJE Selection
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